Arizona School Facilities Board
New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404
Project - -
Project | 110404000-9999-001N Comp leted
School Name Desert Willow Elementary CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 844 $103.56 2007

School Site |District has approved donation agreements with developers for nine elem school sites.
Sites will be donated as residential projects become active.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
11/4/04 9/8/05 10/8/05 11/3/05 8/1/06
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $6,990,300
11/3/05 Additional SFB Funding $848,725
Total New Construction Funding $7,839,025
Deficiency Correction Funding $0
Local Funding $765,000
Total Project Cost $8,604,025
Comments

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404
Project - -

Project | 110404000-9999-002N Comp leted

School Name Villago CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 6-8 1,000 96,670 80 $107.40 2008
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
11/4/04 8/4/05 2/1/06 5/9/06

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $10,382,358
3/9/06 Inflation Adjustment $1,999,137
Total New Construction Funding $12,381,495
Deficiency Correction Funding $0
Local Funding $1,388,697
Total Project Cost $13,770,192
Comments

Not Assigned

Designed for 96,847 SF. Originally approved to open FY 07.
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404
Project - -
Project | 110404000-9999-006N Comp leted

School Name McCartney Ranch Elementary

CM At Risk:

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 $116.87 2008
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
1/5/06 10/5/06 10/15/06

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $7,888,725
10/5/06 Inflation Adjustment $1,765,000
Total New Construction Funding $9,653,725
Deficiency Correction Funding $0
Local Funding $1,721,616
Total Project Cost $11,375,341
Comments

Not Assigned

District increased SF by 411SF for a total of 67,911 SF.
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404
Project - -
Number 110404000-9999-007N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 $131.13 2010
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $8,851,275
Total New Construction Funding $8,851,275
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,851,275
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404
Project - -
Number 110404000-9999-008N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 $131.13 2011
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Contractor Name

Not Assigned

Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,851,275
Total New Construction Funding $8,851,275
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,851,275
Comments
[NA

Page 5 of 11



Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404
Project - -
Number 110404000-9999-009N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 $131.13 2012
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Contractor Name

Not Assigned

Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,851,275
Total New Construction Funding $8,851,275
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,851,275
Comments
[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404

Project - -

Number 110404000-9999-010N CO NC eptu al

School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 6-8 1,000 96,670 80 $135.99 2011
School Site |

Projected Construction Schedule

Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included
Original New Construction Funding $13,146,153
Total New Construction Funding $13,146,153
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $13,146,153
Comments
[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404
Project - -
Number 110404000-9999-012N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 $131.13 2012
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Contractor Name

Not Assigned

Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,851,275
Total New Construction Funding $8,851,275
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,851,275
Comments
[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404
Project - -
Number 110404000-9999-013N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 $131.13 2013
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Contractor Name

Not Assigned

Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,851,275
Total New Construction Funding $8,851,275
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,851,275
Comments
[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404

Project - -

Number 110404000-9999-014N CO NC eptu al

School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 6-8 1,000 96,670 80 $135.99 2013
School Site |

Projected Construction Schedule

Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included
Original New Construction Funding $13,146,153
Total New Construction Funding $13,146,153
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $13,146,153
Comments
[NA
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Arizona School Facilities Board

New Construction Project Sheet

County  Pinal District Casa Grande Elementary District CTD 110404
Project - -
Number 110404000-9999-015N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 750 67,500 80 $131.13 2014
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Contractor Name

Not Assigned

Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,851,275
Total New Construction Funding $8,851,275
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,851,275
Comments
[NA
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